
ATTACHMENT A 
 
Storm 2006 Infrastructure Repair/Reconstruction Progress Update November 14, 2006 
 
Design 
 

• Contracts signed with 9 consultant firms for work on 24 projects as follows: 
o AIA, Inc. for work on the Thunderbird Valley Channel (D-1&8) for a total 

amount not to exceed $100,000 
o Brock & Bustillos for work on: repair roadway damage on Fairbanks from 

North/South Freeway to Electric (D-4),  Castellano Drive Street & Drainage 
Improvements (D-1&8), Texas A&M/Research Drive Channel repairs (D-6) 
for a total amount not to exceed $1,000,000 

o CEA for work on:  Doniphan Phase I & II pipe system improvements (D-8), 
Chihuahuita Neighborhood Drainage improvements (D-8), Americas 10 Dam 
(D-6), Inspection/Assessment of City Conduits Sector 1 (D-1&8)  for a total 
amount not to exceed $1,000,000 

o CH2MHill for work on:  Cebada Pump Station (D-8), Basin A Pump Station 
discharge pipe (D-3), Colonia Escondida (D-8) for a total amount not to 
exceed $725,000 

o CSA  for work on:  Inspection/Assessment of City Conduits Sector 2 (D-
2&4), Nemexas Drain reconstruction (D-1&8), Thorton Street & Drainage 
Improvements (D-8), Playa Drain restoration (D-3,6&7) for a total amount not 
to exceed $600,000 

o Raba Kistner, Inc.  for work on Schuster Slope restoration and 
improvements (D-1&8) for a total amount not to exceed $300,000 

o S&B for work on:  Lincoln Channel repairs (D-3), Delta & Manny Martinez 
(D-3) for a total amount not to exceed $75,000 

o SLI Engineering for work on:  Paragon/Santa Fe Channel repairs (D-1&8), 
Ocotillo/Charl Ann Street & Drainage Improvements (D-8), Range Dam 
repairs and desilting (D-4) for a total amount not to exceed $675,000 

o Villaverde for work on:  Franklin Summit Drainage Easement repairs (D-1), 
Los Siglos Court & Lucas Marcelo Court repairs (D-1), Ramona Addition 
Street & Drainage improvements (D-3) for a total amount not to exceed 
$150,000 

 
 
Construction 

• Bids on the Drainage Channel Restoration and Cleaning project were opened on 
November 10, 2006 and are under review 

 
 


